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ESTIMATE RUN 02/11/2010

ESTIMATE SUMMARY 14:49:13
CONTID: C17198 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17198-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 34 WORK DAYS
US 6 NOISE WALL AT NORTH FRONTAGE RD. PERCENT TIME:  76.47 ORIG TIME ALLOW: 34 WORK DAYS

PROJECT NO: C 0062-024

US 6 NOISE WALL AT NORTH FRONTAGE RD.

NAME OF ROAD: NORTH FRONTAGE RD ON US 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/11/2010 DATE TIME STARTED 08/10/2009
6663 COLORADO BLVD. DATE LET 05/28/2009 DATE WORK BEGAN  08/10/2009
DATE AWARDED 06/19/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 08/10/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 215,432.25 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 191,915.00 NON-PARTICIPATING 189,488.35 100,004.10
PERCENT COMPLETE: 87.96% TOTAL EARNINGS 189,488.35 100,004.10
FUNDS AVAILABLE: $ 25,943.90 STOCKPILED MATERIALS 0.00 —3,848.07
GROSS EARNINGS 189,488.35 96,156.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,878.73 -503.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 186,609.62 95,652.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 186,609.62 95,652.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,652.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17198-BID ESTIMATE RUN 02/11/2010
PROJECT: C 0062-024 ESTIMATE NO: 0003 14:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0010 202-00011 TREE TRIMMING 20.000 20.000
EACH 0.000 0.00
150.00000 20.000 3,000.00
0015 202-00220 *REMOVAL OF ASPHALT MAT 28.000 28.000
SY 0.000 0.00
12.00000 28.000 336.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 325.000 325.000
LF 0.000 0.00
3.25000 325.000 1,056.25
0025 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0030 203-01597 *POTHOLING 6.000 6.000
HOUR 0.000 0.00
170.00000 6.000 1,020.00
0035 208-00002 EROSION LOG (12 INCH) 280.000 280.000
LF 0.000 0.00
5.75000 280.000 1,610.00
0040 208-00015 SAND BAG 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0050 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 40.000 4.000
HOUR 0.000 0.00

65.00000 4.000 260.00
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PCN: 17198-BID ESTIMATE RUN 02/11/2010
PROJECT: C 0062-024 ESTIMATE NO: 0003 14:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0065 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 54.000 54.000
SY 0.000 0.00
100.00000 54.000 5,400.00
0070 503-00024 *DRILLED CAISSON (24 INCH) 332.000 332.000
LF 0.000 0.00
80.00000 332.000 26,560.00
0075 507-00000 CONCRETE SLOPE AND DITCH PAVING 1.000 1.000
cY 0.000 0.00
800.00000 1.000 800.00
0080 509-00000 STRUCTURAL STEEL 2,985.000 0.000
1B 2,985.000 10,447.50
3.50000 2,985.000 10,447.50
0080 MATERIAL ALLOWANCE STOCKPILED MATERIAL STRUCTURAL 2,983.000
STEEL
LB -2,983.000 -3,848.07
1.29000 0.000 0.00
0085 601-40300 *STRUCTURAL CONCRETE COATING 229.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0090 601-40400 *STRUCTURAL CONCRETE STAIN 315.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0095 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,675.00000 1.000 1,675.00
0100 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0105 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 247.000 247.000
LF 0.000 0.00

100.00000 247.000 24,700.00
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PCN: 17198-BID ESTIMATE RUN 02/11/2010
PROJECT: C 0062-024 ESTIMATE NO: 0003 14:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 607-15100 FENCE (SOUND BARRIER) 1,364.000 0.000
SF 1,364.000 73,656.00
54.00000 1,364.000 73,656.00
0115 607-53136 *FENCE CHAIN LINK (36 INCH) 21.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0120 626-00000 *MOBILIZATION 1.000 0.516
LS 0.344 6,880.00
20,000.00000 0.860 17,200.00
0125 627-00002 *THERMOPLASTIC PAVEMENT MARKING 145.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0130 627-00005 *EPOXY PAVEMENT MARKING 8.000 0.000
GAL 0.000 0.00
236.00000 0.000 0.00
0135 630-00007 TRAFFIC CONTROL INSPECTION 44.000 24.000
DAY 5.000 625.00
125.00000 29.000 3,625.00
0140 630-00012 TRAFFIC CONTROL MANAGEMENT 4.000 2.000
DAY 2.000 1,200.00
600.00000 4.000 2,400.00
0145 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.000
EACH 2.400 444.00
185.00000 5.400 999.00
0150 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500
EACH 2.000 200.00
100.00000 4.500 450.00
0155 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000 2.500
EACH 2.000 372.00
186.00000 4.500 837.00
0160 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 41.000 20.500
SF 16.400 393.60
24.00000 36.900 885.60



CONTID: C17198 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17198-BID ESTIMATE RUN 02/11/2010
PROJECT: C 0062-024 ESTIMATE NO: 0003 14:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80360 DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 12.000 468.00
39.00000 27.000 1,053.00
0170 630-80380 TRAFFIC CONE 0.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0175 700-70002 F/A ANTICIPATED CMO 4,588.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 202-00010 REMOVAL OF TREE 8.000 0.000
EACH 8.000 2,800.00
350.00000 8.000 2,800.00
0205 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 4.000 0.000
EACH 4.000 2,518.00
629.50000 4.000 2,518.00
CAT 0200 CURRENT AMT $ 215,432.25 $ 96,156.03 % 189,488.35

PROJECT TOTAL CURRENT AMT § 215,432.25 $ 96,156.03 3 189,488.35



